

TRANSKARACHI
PROCUREMENT PLAN 2023-2024

S.No	Description of Procurement	Quantity (Where applicable)	Estimated Unit Cost (Where applicable)	Estimated Total Cost in Million	Funds Allocated in Million	Source of Funds (ADP/Non ADP/Others)	Proposed Procurement Method	Timing of Procurement (Quarter)	Remarks
1	Construction of Ranger's Facilities Package 1. (Malir Halt Bus Depot & Mosamiyat Bus Depot) Package 2. (Mehran Bus Depot)	N/A	N/A	Package (1) PKR 303.50 Million Package (2) PKR 261.17 Million	700 Million	Others	National Competitive Bidding (Single Stage One Envelope Procurement)	Q4 2024	
Total Amount PKR				564.67 Million	700 Million				

